Car Pooling System

1st September, 2012

1 Task List

Interface – Mobile Web version and Web version

Operating Languages – English, Espanola

Logo – Andre

Name to be decided

Logging – Facebook integrating for sign up and there is a separate way to sign up too

Pop up Logging – http://www.path.com

Current location by Google maps.

Financing to be decided

Rating system

Image slider

Mega Menu or else

 $Source\ code\ management\ system-Github.com$

CMS???

Database Design

Links: http://www.usbank.com

2 Goals

10 hours/Week

Week 1 - Prototype / DB Design / Detecting system for browsers.

Week 2 - Get the Logo, Homepage, FB Integrating, Rating Algorithm, DB Connection

Week 3, 4 - Starting with Maps, Information on

Week 5, 6 -Mobile site, Navigation on Site, Confirming the site with WW3, Taking care of

UI Principles.

Week 7, 8 - Payment System, Paypal

Final Two weeks for Finalizing